Project No: 6073 : ' '
Project Name: Sewer Deficiency and Structural Correction Program

AMENDMENT #1 TO AGREEMENT
FOR CONSULTATION AND OTHER SERVICES A F T

This Amendment is entered into this 21st day of June 2005, by and between
the City of Milpitas, a municipal corporation of the State of California (hereafter
referred to as "CITY") and Raines Melton and Carella, inc, (hereafter referred to
as "CONSULTANT"). |

RECITALS

WHEREAS, the parties entered into an Agreement for professional
consulting for various Capital Improvement Projects, on November 18,
2004; and

WHEREAS, the parties desire to amend the Agreement to allow
CONSULTANT to provide additional professional engineering services

necessary to provide consulting services for various Capital Improvement
projects.

NOW THEREFORE, in consideration of the mutual covenants and
conditions herein contained, the parties agree to amend the Agreement as
follows: ' .

1. Section 2, entitled "Compensation” shall be increased by $61,530 from
$220,880 to $282,410.

2. Modify Scope of Services (Exhibit A) to include additional consulting
services required for preparation of bid documents on four new locations
that need sewer rehabilitation and perform related geotechnical
investigation services.

3 The City contact person shown in Section 10.11, entitled "Notices" shall be
' changed from "David M. McNeely, City Engineer” to "Greg Armendariz, City
Engineer”. » ‘

4. Exhibit B, entitled “Compensation Schedule, Personnel, and Rates”, is
amended by adding “Note 1: Amendment #1 increases the project budget by
$61,530 (from $220,880 to $282,410) to allow -additional work on Tasks 2,
4,86,7, and 8 to be initiated.”

5. The Consultant agrees to maintain and pay for all insurance policies as
stated in Section 4, entitled "Insurance Requirements" of the Agreement
dated November 16, 2004, between Consultant and the City of Miipitas. The
Consultant shall provide the City with renewal certificates of the current
policies upon the expiration of the current policy. :
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6. All other provisions of the Agreement shall remain in full force and effect.

This Amendment is executed as of the date written above.
APPROVED BY:

CITY OF MILPITAS CONSULTANT

City Engineer' as to content’

City Manager

City Attorney as to Form _

ATTESTED BY:

City Clerk



. Amendnent To Exwibtt A

Water and Envirarment ] | : : @ ﬁ A F T
: May 27, 2005 : '

Los Angeles
Sactamento
San Frandcisco
San Jose

Walaut Creek ' DOUQ DeVries

City of Milpitas’
455 E. Calaveras Bivd.
Milpitas, CA 95035

Re: Additional sewers to be added to the existing Sewer Rehab
Project contract

Dear Mr;'DeVries,

As requested by the City, we will add the fotldwing four sewer sites
to RMC's existing design and construction support services
contract:

SES - Saturn Court to End of Court

SEQ - Carnegie at Edsel to Freeland ,
W6 —~ Norwich at Barker to Norwich at Casper
W7 — Norwich at Barker to 212 Barker

Wae estimate that this additional work will cost $61,530 as outlined

- an the attached spreadsheet. We recommend a budget .
amendment for this additional work. MHowever, we estimate that we
will be able to compiete much of the additional work without an
increase in our existing total budget.

' The additional work will be blended into our existing scope. Qur
updated schedule shows the 80% design being submitted on June
7. In'this submittal, drawings of the additional sites be at either the
80% or 90% level. We astimate that the final submittal wiit be
delivered on June 23, and that construction activities including final
paving and cleanup will be complete on November 28.

_ We will perform a geo’téchniéal investigation of the existing and
2250 North First Street newly assigned sewer sites. Depending on the length of

Suite 21 . . :
SanJose,cnoeia. | replacement of each site, some sites may have no samples taken
ph:408.240,3160 and others may have more than one sample taken. Survey work
fax:408.2408161 | will be performed on the new sites.
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The results of the geotechnical investigation will be made avatableto
prospective bidders during the bidding pericd no less than two week before bids
are due. . -

A milestone schedule is as follows:

Milestone . Date (2006}
90% Submittal June 7 '
100% Submitfal June 23
Council Approval to Advertise July 5
Recelve and distribute Geotech | July 15
data
Bid due date August 3
| Council Approval to Award August 16
 Receive & Approve Key September 5
Submittals :
Issue Notice 1o Proceed September 12
Complete Major Construction October 31

| Tasks - :
Complete Final Paving & November 28
Cleanup :

We request that the City provide written autherization to proceed with this
additional work under the terms-and assumptions described in this Ietier Please
contact me if you need additional information.

Sinceraly,

i '%

Dennis Gellerman
Project Manager
RMC Water and Environment
(408) 240-8178
{408} 240-8161 (fax)
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Professional Services Fee Hreakdown .

City of Mitpitas - Phase 7 of the Sewer Deficlenc v and Siructural Correction Frogram

Sr, Projact FProject . ]
. - Manager | Engineer | Desigrer Adtie QAQC Tow | Tatal Laber Ottrer Dirsct )
Task Descriplion Dertry O an Hours Cuets Costs Talal Fea
5 N -] #nn - .
Gelerman Eric Evans 8 Yemameio | Hermanson Genlech Suvaying
185 140 5105 395 3170
Task 2 - Field Bwveys ’
2.7 Addilionat Design Survey 2 8 2 12| % 1,680 5 aomols 100 [ % §,380
2.8 Addilionet Geotechnical Irvestigation 2 8 4 2 B F 220 % 10,000 5 10013 13,910
Task Z Sublotal 4 i [ [} 2 268 38%|3 i0000| & Kooo 2000 § £1.600
Task 4 - Destgn Recommended Repalr and Rehabifiafion _
4.4 50% Design of Addilional Sites 8 40 40 4 [ asl 3 12,580 3 20005 12,860
- 4.5 80% Design of Additional Siteg 3} a0 30 4 4 78] 9,890 3 1003 g,800
4.6 100% Sesign of Addilional Sites 4 20 20 2 4 50/$ 6510 5 jaol s 8,810
. Task 4 Sublotal 20 54 80 [ i4d P24| & 29080 E) - $ bl B _ 29,480
Task 5 - Bidding Assistance
8.4 Additional Bid Phase Services and Aclivities 4 8 2 4 1818 2,730 3 2,730
Task § Subloral q 8 0 2 4 81§ 2730 I3 ] 2 730
Task 7 - Construciion Services
7.8 Additicnal Construction Services : 4 12 16[§ 2420 5 2,420
: Task 7 Sublotal 4 17 ] 0 [ 151 8 2420 F3 - 38 2420
Task 8 - Project Cocrdination and Management ‘
8.4 Additional Project Managemen! ] 16 10 2 68 5010 5 201s% 5210
Task B Subigtal & 15 0 10 2 36lS 5010 $ 2004 3 5210
Totalg 40 142] 90} 28 22 322 43130l $ 10000|% Go60]8 gg0]3 61,530
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